

Danielle

Date	Activity	Duration
Monday 8/31	reviewing synopsis & preparing for sponsor meeting	1hr
Tuesday 9/1	Sponsor Meeting	1.3hrs
Wednesday 9/2	Trello updates	.5hrs
Thursday 9/3	Team Meeting	1.3hrs
Weekly Total:		4.1hrs

Justin

Date	Activity	Duration
Monday 8/31	Went over previous year's linguini documents	1
Tuesday 9/1	Prep for sponsor meeting	1
Thursday 9/3	Initial draft of project website	1.5
All Week	Weekly Meetings	2.6
Weekly Total:		6.1 Hrs

Jeremy

Date	Activity	Duration
Tuesday 9/1	Sponsor meeting and preparation	1.8
Wednesday 9/2	Basic research on libraries suggested by sponsor	1
Thursday 9/3	Team Meeting and installing project locally	2.3
Weekly Total:		5.1

Keegan

Date	Activity	Duration
Monday 8/31	Reviewed previous year's documentation and experimented with existing app to prep for sponsor meeting.	2 hrs
Tuesday 9/1	Sponsor meeting.	1 hr
Wednesday 9/2	Installed application locally, fixing dependencies and updating docs on GitHub.	3 hrs
Thursday 9/3	Meeting to discuss plans based on sponsor meeting.	1 hr
Weekly Total:		7 hrs

Team Total: 22.3