

# Pastafarians Time Log

Week 3

## Danielle

Date	Activity	Duration
09-07-2015	Project Plan Draft & Risk Management Table	3.5hrs
09-07-2015	Team Meeting	.9hrs
09-08-2015	Project Plan Draft	2 hrs
<b>Weekly Total:</b>		<b>6.4</b>

## Justin

Date	Activity	Duration [Hrs]
9-08-2015	Team Meeting	1
09-10-2015	Team Meeting	1
09-11-2015	Familiarized with NLP Libraries	1.5
09-12-2015	Finish Static Deployment of site, publish Project information Survey	3
<b>Weekly Total:</b>		<b>6.5</b>

## Jeremy

Date	Activity	Duration
09-06-2015	Domain Modeling	1.5 hrs
09-07-2015	Team Meeting	1 hr
09-07-2015	Stanford NLP library research	.5 hrs
09-08-2015	Team Meeting	1 hr
09-10-2015	Team Meeting	1 hr
<b>Weekly Total:</b>		5 hrs

## Keegan

Date	Activity	Duration
09-07-2015	Team Meeting	.9hrs
09-07-2015	Bug Fix Plan	3 hrs
<b>Weekly Total:</b>		3.9 hrs

**Team Total: 21.8 Hours**