

# Smoking Cessation

9/9 - 9/15

<b>Progress</b> <ul style="list-style-type: none"><li>● Project plan(Mike D)</li><li>● Project Process(Nick)</li><li>● Project website(John)</li><li>● Project Synopsis (Mike K)</li><li>● Project Information Survey(all)</li></ul>	<b>Risks</b> <ul style="list-style-type: none"><li>● Poor understanding of requirements</li><li>● Missing Requirements</li><li>● Falling behind on deliverables</li><li>● general lack of android experience on team</li></ul>
<b>Plans</b> <ul style="list-style-type: none"><li>● Refinement of requirements (all)</li></ul>	<b>Needs</b> <ul style="list-style-type: none"><li>● More requirements info</li></ul>