

Smoking Cessation

9/16 - 9/22

Progress <ul style="list-style-type: none">● Project plan(All)● Domain Model(Nick)● Wireframes(Nick)● Project website(John)● Project Synopsis (Mike K)● Project Information Survey(all)	Risks <ul style="list-style-type: none">● Poor understanding of requirements● Missing Requirements● Falling behind on deliverables● general lack of android experience on team
Plans <ul style="list-style-type: none">● Finish requirements specification (all)● Finish Project Plan(All)● Potentially Start Development(All)	Needs <ul style="list-style-type: none">● Nothing(for now)