

# Smoking Cessation

9/23 - 9/29

<b>Progress</b> <ul style="list-style-type: none"><li>● Project plan(All)</li><li>● Domain Model(Nick)</li><li>● Wireframes(Nick)</li><li>● Requirements(John)</li></ul>	<b>Risks</b> <ul style="list-style-type: none"><li>● Poor understanding of requirements</li><li>● Missing Requirements</li><li>● Falling behind on deliverables</li><li>● general lack of android experience on team</li></ul>
<b>Plans</b> <ul style="list-style-type: none"><li>● Finish requirements specification (all)</li><li>● Finish Project Plan(All)</li><li>● Potentially Start Development(All)</li></ul>	<b>Needs</b> <ul style="list-style-type: none"><li>● Nothing(for now)</li></ul>