

Smoking Cessation

9/30 - 10/6

Progress <ul style="list-style-type: none">● Prototyping(Mike D)● Wireframes(Nick)● Project Website(John)	Risks <ul style="list-style-type: none">● Poor understanding of requirements● Missing Requirements● Falling behind on deliverables● general lack of android experience on team
Plans <ul style="list-style-type: none">● Design and Architecture(All)● Implementation(All)● Continue Prototyping(Mike D)	Needs <ul style="list-style-type: none">● Nothing(for now)

Tuesday Meeting 10/6:

Requires Sponsor: No

Requires Coach: No