

4-Up week - 6/29

<p>Progress:</p> <ul style="list-style-type: none"> • We have met with the other SE team and got a lot of answers. • We gotten more defined answers from Dr. Vallino for permissions and requirements. • Designed 3 wireframe screens • We have declared which methodology we will use. • We have a document which defines our permission for user classes. • We made use cases to show Vallino. 	<p>This Week</p> <ul style="list-style-type: none"> • Give Dr. Vallino a summary/project plan for the next 2 weeks • Get technology set up when Kurt has given us the website • Design more wireframes • Peer review? • Include Project Synopsis in the agenda for Dr. Vallino • Refine the Requirement Document, Use Cases Document, and the Permission Document 																								
<p>Risks and Metrics - log our work. Ex: documentation</p> <table border="1" data-bbox="191 776 762 993"> <thead> <tr> <th>Risk</th> <th>Notes</th> </tr> </thead> <tbody> <tr> <td>Kurt has not made our website</td> <td>RE is .1 week</td> </tr> <tr> <td> </td> <td> </td> </tr> </tbody> </table> <table border="1" data-bbox="191 1029 762 1218"> <thead> <tr> <th>Metric</th> <th>This Week</th> <th>Last Week</th> </tr> </thead> <tbody> <tr> <td>Documents</td> <td>12 hr</td> <td>8 hr</td> </tr> <tr> <td> </td> <td> </td> <td> </td> </tr> </tbody> </table> <p>^ break this down into categories, specific things (eg, learning codeacademy)</p>	Risk	Notes	Kurt has not made our website	RE is .1 week			Metric	This Week	Last Week	Documents	12 hr	8 hr				<p>Actions and Decisions</p> <table border="1" data-bbox="785 743 1356 1068"> <thead> <tr> <th>Item</th> <th>Assigned To</th> <th>Notes</th> </tr> </thead> <tbody> <tr> <td>Meet with Vallino</td> <td>whole Team</td> <td> </td> </tr> <tr> <td>Consult notes into documents</td> <td>Whole team</td> <td>Requirement documents</td> </tr> </tbody> </table>	Item	Assigned To	Notes	Meet with Vallino	whole Team		Consult notes into documents	Whole team	Requirement documents
Risk	Notes																								
Kurt has not made our website	RE is .1 week																								
Metric	This Week	Last Week																							
Documents	12 hr	8 hr																							
Item	Assigned To	Notes																							
Meet with Vallino	whole Team																								
Consult notes into documents	Whole team	Requirement documents																							