

4-Up week - 7/12

<p>Progress:</p> <ul style="list-style-type: none"> • Researched specific technology • Followed the methodology outline • Began Iterative step 0 • Designed a basic object model • Refine the Requirement Document, Use Cases Document, and the Permission Document • Went over adjustments for wireframes • peer reviews 	<p>This Week</p> <ul style="list-style-type: none"> • Refine the Requirement Document, Use Cases Document, and the Permission Document • Continue iterative 0 then start iterative 1 • Get technology set up (“Hello World” start) • design more wireframes • Continue to learn nodejs and angularjs 																															
<p>Risks and Metrics - log our work. Ex: documentation</p> <table border="1" data-bbox="191 868 764 1023"> <thead> <tr> <th>Risk</th> <th>Notes</th> </tr> </thead> <tbody> <tr> <td>Trouble setting up environment</td> <td>RE is .1 week</td> </tr> </tbody> </table> <table border="1" data-bbox="191 1057 764 1409"> <thead> <tr> <th>Metric</th> <th>This Week</th> <th>Last Week</th> </tr> </thead> <tbody> <tr> <td>iterative 0</td> <td>6 hr</td> <td>8 hr</td> </tr> <tr> <td>Object Model</td> <td>4 hr</td> <td>3 hr</td> </tr> <tr> <td>Researching technology</td> <td>8 hr</td> <td>3 hr</td> </tr> </tbody> </table>	Risk	Notes	Trouble setting up environment	RE is .1 week	Metric	This Week	Last Week	iterative 0	6 hr	8 hr	Object Model	4 hr	3 hr	Researching technology	8 hr	3 hr	<p>Actions and Decisions</p> <table border="1" data-bbox="907 834 1480 1370"> <thead> <tr> <th>Item</th> <th>Assigned To</th> <th>Notes</th> </tr> </thead> <tbody> <tr> <td>Meet with Kiser</td> <td>whole Team</td> <td></td> </tr> <tr> <td>Consult notes into documents</td> <td>Whole team</td> <td>Requirement documents</td> </tr> <tr> <td>Start iterative 1</td> <td>whole team</td> <td></td> </tr> <tr> <td>get “hello world”</td> <td>whole team</td> <td></td> </tr> </tbody> </table>	Item	Assigned To	Notes	Meet with Kiser	whole Team		Consult notes into documents	Whole team	Requirement documents	Start iterative 1	whole team		get “hello world”	whole team	
Risk	Notes																															
Trouble setting up environment	RE is .1 week																															
Metric	This Week	Last Week																														
iterative 0	6 hr	8 hr																														
Object Model	4 hr	3 hr																														
Researching technology	8 hr	3 hr																														
Item	Assigned To	Notes																														
Meet with Kiser	whole Team																															
Consult notes into documents	Whole team	Requirement documents																														
Start iterative 1	whole team																															
get “hello world”	whole team																															

Codeacademy	2 hr	4 hr
Wireframes	0 hr	3 hr
case study	1 hr	6 hr
permission document	1 hr	2 hr

^ break this down into categories, specific things (eg, learning codecademy)