

hen 4-Up week - 7/20

<p><b>Progress:</b></p> <ul style="list-style-type: none"> <li>• Researched specific technology</li> <li>• Attempted to get technology set up</li> <li>• Followed the methodology outline</li> <li>• Continue Iterative step 0</li> <li>• Made a object model document</li> <li>• Refine the Requirement Document, Use Cases Document, and the Permission Document</li> <li>• Went over adjustments for wireframes</li> <li>• Made a database model template</li> </ul>	<p><b>This Week</b></p> <ul style="list-style-type: none"> <li>• <b>Convert docs(object and database) into actual model</b></li> <li>• Continue iterative 0 then start iterative 1</li> <li>• <b>Continue to get technology set up (“Hello World” start)</b></li> <li>• design more wireframes</li> <li>• Continue to learn nodejs and angularjs</li> <li>• present an actual project plan to Dr Vallino</li> <li>• <b>create 20 queries to work through the database model</b></li> <li>• <b>more mockups</b></li> <li>• <b>add 100 words to project synopsis and send to Dr Vallino</b></li> </ul>																																		
<p><b>Risks and Metrics - log our work. Ex: documentation</b></p> <table border="1" data-bbox="191 756 764 911"> <thead> <tr> <th>Risk</th> <th>Notes</th> </tr> </thead> <tbody> <tr> <td>Trouble setting up environment</td> <td>RE is .1 week</td> </tr> </tbody> </table> <table border="1" data-bbox="191 946 764 1393"> <thead> <tr> <th>Metric</th> <th>This Week</th> <th>Last Week</th> </tr> </thead> <tbody> <tr> <td>iterative 0</td> <td>2 hr</td> <td>6 hr</td> </tr> <tr> <td>Setting up technology</td> <td>12 hr</td> <td>2 hr</td> </tr> <tr> <td>Object Model</td> <td>5 hr</td> <td>4 hr</td> </tr> <tr> <td>Researching technology</td> <td>4 hr</td> <td>8 hr</td> </tr> </tbody> </table>	Risk	Notes	Trouble setting up environment	RE is .1 week	Metric	This Week	Last Week	iterative 0	2 hr	6 hr	Setting up technology	12 hr	2 hr	Object Model	5 hr	4 hr	Researching technology	4 hr	8 hr	<p><b>Actions and Decisions</b></p> <table border="1" data-bbox="907 722 1480 1258"> <thead> <tr> <th>Item</th> <th>Assigned To</th> <th>Notes</th> </tr> </thead> <tbody> <tr> <td>Meet with Kiser</td> <td>whole Team</td> <td></td> </tr> <tr> <td>Consult notes into documents</td> <td>Whole team</td> <td>Requirement documents</td> </tr> <tr> <td>Start iterative 1</td> <td>whole team</td> <td></td> </tr> <tr> <td>get “hello world”</td> <td>whole team</td> <td></td> </tr> </tbody> </table>	Item	Assigned To	Notes	Meet with Kiser	whole Team		Consult notes into documents	Whole team	Requirement documents	Start iterative 1	whole team		get “hello world”	whole team	
Risk	Notes																																		
Trouble setting up environment	RE is .1 week																																		
Metric	This Week	Last Week																																	
iterative 0	2 hr	6 hr																																	
Setting up technology	12 hr	2 hr																																	
Object Model	5 hr	4 hr																																	
Researching technology	4 hr	8 hr																																	
Item	Assigned To	Notes																																	
Meet with Kiser	whole Team																																		
Consult notes into documents	Whole team	Requirement documents																																	
Start iterative 1	whole team																																		
get “hello world”	whole team																																		

<b>Codecademy</b>	<b>1 hr</b>	<b>2 hr</b>
<b>Wireframes</b>	<b>0 hr</b>	<b>0 hr</b>
<b>case study</b>	<b>0 hr</b>	<b>1 hr</b>
<b>permission document</b>	<b>0 hr</b>	<b>1 hr</b>
<b>^ break this down into categories, specific things (eg, learning codecademy)</b>		