Developer	Task	Date	Hours		Alex	lan	Harris	Towhid	All	Week
Alex	Submissions	2/18/2016	2	Weekly	11	8.5	3.75	9	32.25	4
Alex	Login/Register	2/20/2016	2	Cumulative	11	8.5	3.75	9	32.25	
Alex	Media Editing	2/20/2016	3							
Alex	Submissions	2/22/2016	1							
Harris	Loopback Roles Howt	2/23/2016	0.75							
lan	Fix Project Plan	2/21/2016	0.75							
lan	Create Test Plan	2/21/2016	0.75							
lan	Move/Fix Use Cases	2/21/2016	4							
Towhid	Create & save WTC	2/21/2016	4							
Towhid	Recognition server en	2/21/2016	2							
Alex	Meetings		3							
lan	Meetings		3							
Towhid	Meetings		3							
Harris	Meetings		3							

Developer	Task	Date	Hours		Alex	lan	Harris	Towhid	All	Wee	eek
Harris	Research User Model Extensio	2/26/2016	2	Weekly	9	11	6.5	9	35.5	5	
Harris	Research User Model Extensio	2/29/2016	1.5	Cumulativ	e 20	19.5	10.25	18	67.75		
Alex	Submissions page	2/27/2016	4								
Alex	Uploads page	2/23/2016	2								
lan	Move Architecure Documention	2/28/2016	2.25								
lan	Create Test Plan	2/28/2016	2.75								
lan	Document Permissions Feature	2/25/2016	0.75								
lan	Fix Project Plan	2/28/2016	2.25								
Towhid	Set up recognition end point	2/24/2016	2								
Towhid	Fixed remote method	2/25/2016	4								
Alex	Meetings		3								
lan	Meetings		3								
Towhid	Meetings		3								
Harris	Meetings		3								
					8 5.5	0.75	6	20.25			

Developer	Task	Date	Hours			Alex	lan	Harris	Towhid	All	Week
lan	Metrics Spec	3/3/2016	0.5	We	eekly	5.5	8.25	9.5	8	31.25	6
lan	Metrics Spec	3/6/2016	1	Cu	ımulative	25.5	27.75	19.75	26	99	
Harris	Loopback User Extension	3/8/2016	3								
lan	Usability Test Plan	3/1/2016	1.25								
Harris	Loopback User Extension	3/6/2016	2.5								
Harris	Move User Logic to Remote	3/8/2016	1								
Alex	Google cloud	3/2/2016	0.5								
Alex	Media Managment page	3/5/2016	2								
lan	Usability Test Plan	3/6/2016	2.5								
Towhid	Unit test completion	3/6/2016	2								
Towhid	WTC optimization	3/6/2016	3								
Alex	Meetings		3								
lan	Meetings		3								
Towhid	Meetings		3								
Harris	Meetings		3								

Developer	Task	Date	Hours		Alex	lan	Harris	Towhid	All	v	Veek
Harris	Made timesheet update automatically	3/8/2016	0	Weekly	3	8.5	8	7	26.5	7	7
lan	Fix Database Diagram "PublisherID_AdApprovedBy" Issue	3/10/2016	0.5	Cumulative	28.5	36.25	27.75	33	125.5		
lan	Document Advertiser Permission Feature	3/13/2016	1								
lan	Fix Database Diagram "AdvertiserPermission" naming Issue	3/14/2016	0.25								
lan	Add Element Catalogs to Architecture	3/14/2016	2								
lan	Add Element Catalogs to Architecture	3/15/2016	1								
lan	Schedule Usability Testing	3/15/2016	0.25								
lan	Fix Project Plan Timeline and Risk Management	3/15/2016	0.5								
Towhid	Updated all the loopback models to match schema	3/15/2016	3								
Towhid	Finishing up WTC read and write, and started working on recognitio	3/15/2016	1								
Harris	Retrieve Role based on provided access token	3/14/2016	4								
Harris	Move User logic to remote method	3/11/2016	1								
Alex	Meetings		3								
lan	Meetings		3								
Towhid	Meetings		3								
Harris	Meetings		3								

Developer	Task	Date	Hours		Alex	lan	Harris	Towhid	All	Week
				Weekly	C		0	0	0	8
				Cumulative	28.5	36.2	5 27.7	33	125.5	

Developer	Task	Date	Hours		Alex	lan	Harris	Towhid	All	Week	k
Alex	UI & back-end script fixes	3/21/2016	8	Weekly	36	8.5	10	14	68.5	9	
Alex	Publications management	3/23/2016	10	Cumulative	64.5	44.75	37.75	47	194		
Alex	Issue management	3/25/2016	8								
Alex	Page managment	3/27/2016	7								
Towhid	Added more remote methods	3/21/2016	6								
Towhid	Optimizing WTC file creation.	3/26/2016	5								
Harris	Role based page restriction	3/24/2016	3								
Harris	Role based page restriction	3/25/2016	4								
lan	Element Catalog in Database		2								
lan	Advertiser Permission Feature Description		2								
lan	Update Project Plan		1								
lan	Started Final Presentation		0.5								
Alex	Meetings		3								
lan	Meetings		3								
Towhid	Meetings		3								
Harris	Meetings		3								

Developer	Task	Date	Hours		Alex	lan	Harris	Towhid	All	Week
Alex	Server	3/31/2016	2			11	7 9	17	7 44	10
Alex	Media Managment	4/5/2016	6	Cumulative	7:	.5 51.79	46.75	64	238	
Towhid	Connect media db to the application	4/2/2016	8							
Towhid	Create dynamic extensions for the WTC fil	4/3/2016	6							
Harris	Automatic Logout	4/3/2016	3							
Harris	Comments on remote methods	4/1/2016	2							
Harris	Documentation	4/1/2016	1							
lan	Unimplemented Feature Notes	4/3/2016	3							
lan	Fixed Release Scope Page		1							
Alex	Meetings		3							
lan	Meetings		3							
Towhid	Meetings		3							
Harris	Meetings		3							

Developer	Task	Date	Hours		Alex	lan	Harris	Towhid	All	Week
Alex	Media management	4/7/2016	6.5		9.5	9.5	9.5	9	37.5	11
Harris	Automatic Logout	4/5/2016	2	Cumulative	85	61.25	56.25	73	275.5	
Harris	Deployment Scripts	4/5/2016	2.5							
lan	Project Poster	4/10/2016	4							
lan	Unimplemented Feature Note	4/10/2016	2.5							
Harris	Deployment Scripts	4/11/2016	1							
Harris	Documentation	4/11/2016	1							
Towhid	Updated remote methods	4/11/2016	2							
Towhid	Hook up app to end point	4/11/2016	4							
Alex	Meetings		3							
lan	Meetings		3							
Towhid	Meetings		3							
Harris	Meetings		3							

Developer	Task	Date	Hours		Alex	lan	Harris	Towhid	All	Week	
Alex	Front-end & page creatio	4/13/2016	3		11.5	7.5	11.5	7	37.5	12	
Alex	Timesheets	4/13/2016	0.5	Cumulative	96.5	68.75	67.75	80	313		
Harris	User Management Page	4/14/2016	4.5								
lan	Finalize Poster	4/18/2016	1								
lan	Presentation	4/18/2016	1								
lan	Technical Report	4/18/2016	2.5								
Alex	Page Creation	4/17/2016	1								
Alex	Page Creation & Media M	4/18/2016	6								
Alex	Media Management	4/19/2016	4								
Harris	Settings Page	4/19/2016	2								
Harris	Deployment	4/19/2016	2								
Towhid	Updated remote methods	4/19/2016	1								
Towhid	Hook up app to end point	4/18/2016	3								
Alex	Meetings		3								
lan	Meetings		3								
Towhid	Meetings		3								
Harris	Meetings		3								

Developer	Task	Date	Hours		Alex	lan	Harris	Towhid	All	Week
lan	Technical Report	4/23/2016	1		12.5	7	19	12	50.5	13
lan	Unimplemented Feature	4/23/2013	0.5	Cumulativ	e 109	75.75	86.75	92	363.5	
lan	4-Up Planning	4/23/2016	0.5							
lan	Technical Report	4/25/2016	2							
Harris	File size error	4/21/2016	4							
Harris	File size error	4/24/2016	3							
Harris	File size error	4/25/2016	2							
Harris	Logout dropdown	4/26/2016	0.5							
Alex	Bug Fixing	4/21/2016	1.5							
Alex	Media Management	4/24/2016	1							
Alex	Media Management	4/25/2016	5.5							
Alex	UI development	4/26/2016	1.5							
Towhid	Image recognition with ap	4/25/2016	4							
Towhid	Optimized remote metho	4/23/2016	5							
Harris	Publisher Creation Page	4/23/2016	4							
Harris	User and Publisher Deleti	4/23/2016	2.5							
Alex	Meetings		3							
lan	Meetings		3							
Towhid	Meetings		3							
Harris	Meetings		3							

Developer	Task	Date	Hours		Alex	lan	Harris	Towhid	All	Week
Alex	UI Improvements	4/28/2016	2		10	6.5	6.5	9.5	32.5	14
Alex	"Delete" functionality	4/29/2016	2	Cumulative	119	82.25	93.25	101.5	396	
Alex	User Testing	4/30/2016	1.5							
Towhid	User Testing	4/30/2016	1.5							
Towhid	Made changes to applicatio	5/1/2016	5							
lan	Scheduling Usability Testing	5/1/2016	0.5							
lan	Work on Technical Report	4/27/2016	1							
lan	Planning Usability Testing	4/28/2016	1							
lan	Planning Testing/Other Misc	4/29/2016	1							
Alex	UI Improvements	5/4/2016	1.5							
Harris	Deployment	4/30/2016	1							
Harris	Why wont the host change	5/1/2016	2.5							
Alex	Meetings		3							
lan	Meetings		3							
Towhid	Meetings		3							
Harris	Meetings		3							

