4-Up week - 7/6

Progress: • Researched specific technology • We showed cases to Vallino. • Designed a couple more wireframes • Gave Vallino a project plan for the next 2 weeks • Refine the Requirement Document, Use Cases Document, and the Permission Document Progress: • Refine the Requirement Succession Document • Refine the Requirement Permission Document • Refine the Requirement Permission Document					 This Week Refine the Requirement Document, Use Cases Document, and the Permission Document Start iterative 0 feature list (write down features, verb/actions/noun) organize in categories an early object model (just enough to have a basis, live update) plan by feature (giving out ownership and time estimation) Get technology set up design more wireframes peer review Continue to learn nodejs and angularjs 				
					Actions and Decisions Item Assigned Notes				
Risk Trouble settin environment	g up	Notes RE is	.1 week		Meet with Kiser	To whole Team			
Metric	This Week		Last Week		Consult notes into documents	Whole team	Requireme nt documents		
Researchin g technology	3 hr		5 hr			1		J	
Codeacade my	4 hr		4 hr						
Wireframes	3 hr		6 hr						

case study	6 hr	4 hr	
permission document	2 hr	3 hr	
[^] break this do (eg, learning c	own into c codeacade	ategories, sj emy)	pecific things