

TTKD
Agenda
June 12, 2014

Urgent Matters:

1. *None*

Previous Goals and accomplishments:

1. 6/5 Meeting Minutes - Alex
2. Excel Spreadsheets and Registration forms - Paul
3. Project Synopsis review, feedback, approval - Paul/Team

Ongoing Goals from last week:

1. Synopsis Discussion/Completion - Alex (5 m)
2. Team Progress Update
 - a. Initial project setup and technologies - Nick (5 m)
 - b. Milestone deliverables and roadmap - Isioma (5 m)
 - c. Initial due dates sketched out - Stefano (5 m)
 - d. Asana update/introduction - Isioma (5 m)
3. Individual Updates
 - a. Alex (0 m)
 - b. Isioma
 - c. Nick
 - d. Stefano
4. Product/project questions - Team (15 m)

New Goals For This Week:

1. Complete Sprint 1 of R-0.5 - Isioma (10 m)
 - a. Choose operating system
 - b. Choose database
 - c. Choose server side framework
 - d. Choose client side framework
 - e. Configure the physical directory structure
2. Begin working on Sprint 2 - Alex (5 m)
 - a. Create user stories

Concluding Points:

- Complete Sprint 1
- Begin Sprint 2

Setup project skeleton