

TTKD
Agenda
June 17, 2014

Urgent Matters:

1. *Submit Project Synopsis*

Previous Goals and accomplishments:

1. Reviewed the TTKD spreadsheets
2. Tackled User stories head on

Ongoing Goals from last week:

1. User stories discussion and prioritization
2. Project Synopsis finalization

New Goals For This Week:

1. Sprint 2
 - a. Continue developing and prioritizing user stories (60 m)
 - b. Load into Product backlog (30 m)
 - c. Identify Project Risks (20 m)
 - d. Final agreement on high level technologies (<10 m)

Concluding Points:

- Begin Sprint 2
- Setup project skeleton