

## Actions to be Taken

### Team

- Do some research on PhoneGap version 3.4 versus 3.5 (and barcode scanner compatibility; is “official plugin” compatible?)

## Meeting Notes

Revised product backlog (R1S1 = release 1, sprint 1)

- Decomposed CRUD user stories
- Broke user stories down into sprints (R1S1 completed)
- Planning poker to assign points to user stories for R1S1

Went over project skeleton as a team

- Installed project and its dependencies
- Produced blank project that “runs”

## Open Questions

What will Paul want to see on the attendance page? (List of students? list of timestamped checkins?)