FARA Registry Modularity Document

There are ten modules that constitute a logical business representation for Release 1.0 of the FARA registry project.  

Module 1: Database

Module 2: User authentication / login

Module 3: Data entry view

Module 4: Data Entry Logic 

Module 5: Patient Update

Module 6: Coordinator – Patient Review

Module 7: Admin functionality

Module 8: Querying

Module 9: Registry Auto-maintenance

Module 10: Static Site Content

The purpose of this document is to modularize Release 1.0 for assignment and division of work among the RIT students as well as provide a framework for development progress tracking.

This document needs to be completed as follows:

1. Assign each Release 1.0 “in scope” requirement into the module that is best associated to the requirement.  If a requirement associates to more than one module, add the requirements to all modules that apply (therefore the requirement could be listed twice).

2. For each requirement added provide Requirement Number, Requirement Title, Technical Design Number(or reference), Developer Assigned, Target Date for completing the requirement, Status of working the requirement and indication of whether the requirement was completed and when.

3. Per the defined development progress tracking process the RIT technical leader will provide a development status weekly at the module level.

4. Per the defined development progress tracking process the RIT developers will provide a development status weekly for each assigned requirement.

5. This document needs to be source controlled and will contain a running log of all entries.

The RIT Developers will develop these modules using the following approach:

· Requirements should be worked in order of their importance determined by the FARA customer.  High ranked requirements should be worked before Medium and Medium before Low.  There may be exceptions to this if working one requirement also completes other requirements.

· Module 1: Database needs to be started immediately.  One developer should be assigned to do this independently (Developer #1).

· As Developer #1 is working on Module 1, Developers #2, and #3 will be working on Module 9: Data Entry View and Module 8: Patient Update (respectively).

· As this is occurring, Developer #4 will be able to begin developing Module 7: Querying. Developer #4 will be working on this module throughout the produce phase. As parts of Modules 8 and 9 are developed, Developer #4 will also work on Module 10: Data Entry Logic (Developer #4).

· Once Developer #1 finishes Module 1: Database they will immediately start working on Module 3: User Authentication (Developer #1).

· Once Developer #1 finishes Module 3: User Authentication they will immediately start working on Module 4: Registry Auto-Maintenance (Developer #1).

· As Developers #2 and #3 finish their respective modules, Developer #2 will begin work on Module 2, while Developer #3 will work on Module 5: Registry Coordinator.

· Once Developer #1 finishes Module 3: User Authentication they will immediately start working on Module 6: Admin (Developer #1).

The following areas have been identified as high risk areas for development.  This means that they could be challenging to complete or will take a considerable amount of time.  To mitigate these risks the RIT students must address their development as soon as possible – before other lower risk requirements.

A. Querying Flexibility (use of conditions)

B. E-Mailing with .Net

C. Business Rules – there are a lot of business rules of  this project and the Validator in .Net will be used to code these rules

D. Documentation for Business Process Not delivered in Release 1.0 – Administrator Role, Ongoing Development Support etc.

Module 1 Database

	Module 1 - Database - Development Status

	dd/mm/yy – 




	Req #
	Req. Title
	Tech Des #
	Approver
	Responsible Person
	Participants in Task
	Date and Progress Status

	F6.008.000
	All fields documented in FieldAttributes.xls
	
	Tracy Rericha
	Steven Coad
	Steven Coad, Tracy Rericha
	003/17/06 – Created the database and populated it with some initial data. Started work on the stored procedures.


Module 2 User Authentication / Login

	Module 2 – User Authentication/Login - Development Status

	dd/mm/yy – 




	Req #
	Req. Title
	Tech Des #
	Approver
	Responsible Person
	Participants in Task
	Date and Progress Status

	F11.026.000
	Password specifics
	
	Elaine Simone
	Steven Coad
	Steven Coad, Elaine Simone
	

	F11.027.000
	Stronger password requirements for RC/Admin
	
	Elaine Simone
	Steven Coad
	Steven Coad, Elaine Simone
	

	F11.028.000
	User lockout after attempting to login # of times
	
	Elaine Simone
	Steven Coad
	Steven Coad, Elaine Simone
	

	F11.029.000
	Retrieving authentication information via email
	
	Elaine Simone
	Steven Coad
	Steven Coad, Elaine Simone
	

	F11.031.000
	Administrator can reset passwords
	
	Elaine Simone
	Steven Coad
	Steven Coad, Elaine Simone
	

	F17.045.000
	All Account Types Log In through the same interface
	
	Elaine Simone
	Steven Coad
	Steven Coad, Elaine Simone
	

	F17.045.001
	Authentication Method Leads to correct screen based on Account Type
	
	Elaine Simone
	Steven Coad
	Steven Coad, Elaine Simone
	

	D5.055.000
	User lockout after attempting to login # of times
	
	Elaine Simone
	Steven Coad
	Steven Coad, Elaine Simone
	


Module 3 data Entry View 

	Module 3 – Data Entry View -  Development Status

	dd/mm/yy – 




	Req #
	Req. Title
	Tech Des #
	Approver
	Responsible Person
	Participants in Task
	Date and Progress Status

	F6.008.000
	All fields documented in FieldAttributes.xls
	
	Steven Coad
	Sandy Morris
	Sandy Morris, Steven Coad
	03/17/06 – All pages were created with what is currently in this document.  Document needs to be updated to reflect international fields.  However, because I consider this to also include the functionality behind these fields I would estimate that I am 25% complete.

	F6.009.000
	International Patients Accounted For
	
	Steven Coad
	Sandy Morris
	Sandy Morris, Steven Coad
	

	F11.024.000
	Email address is the userid
	
	Steven Coad
	Sandy Morris
	Sandy Morris, Steven Coad
	

	F14.036.000
	Each field shall have an instruction
	
	Steven Coad
	Sandy Morris
	Sandy Morris, Steven Coad
	03/17/06 – All fields in the Field Attributes.xls file have instructions.  I only need to add them for international patients.  Estimated 90% complete.

	F14.038.000
	Context Help
	
	Steven Coad
	Sandy Morris
	Sandy Morris, Steven Coad
	03/17/06 – The popup window is there.  I just have to figure out how to reference tooltips in one page from another and if I can do that.  Estimated 25% complete.

	F15.040.000
	Printable Confirmation Screen
	
	Steven Coad
	Sandy Morris
	Sandy Morris, Steven Coad
	

	D5.050.000
	Screens easy to read and uncluttered
	
	Steven Coad
	Sandy Morris
	Sandy Morris, Steven Coad
	03/17/06: 100% complete.

	D5.052.000
	Site has navigation/progress indicator
	
	Steven Coad
	Sandy Morris
	Sandy Morris, Steven Coad
	03/17/06: I need to change the progress indicator based upon the suggestions given to me in the UI Review but it has been created.  Estimated 50% complete.

	D1.049.000
	Information entered in multiple screens
	
	Steven Coad
	Sandy Morris
	Sandy Morris, Steven Coad
	03/17/06: I need to break up the clinical information into two screens otherwise this is finished.  Estimated 85% complete.

	F13.034.000
	Read Only Fields are Grayed-out
	
	Steven Coad
	Sandy Morris
	Sandy Morris, Steven Coad
	


Module 4 data Entry Logic

	Module 4 – Data Entry Logic -  Development Status

	03/17/06– It was noted during the User Interface discussion that validators will need to be placed on some of the fields of the forms under the Registrants tab of the Registry Coordinator actions.




	Req #
	Req. Title
	Tech Des #
	Approver
	Responsible Person
	Participants in Task
	Date and Progress Status

	F3.003.000
	HIPAA Acceptance a Must
	
	Sandy Morris
	Elaine Simone
	Elaine Simone, Sandy Morris
	03/17/06 – per discussion during the User Interface review today: A Patient will accept by choosing the accept button and going to the next page, and decline by canceling all together or clicking back, which will end his or her progress.  

This changes the design of this requirement, making a validation on a users selection to determine the next webpage location not necessary.

	F4.005.000
	Guardian Age Check
	
	Sandy Morris
	Elaine Simone
	Elaine Simone, Sandy Morris
	

	F6.010.000
	Validation Page-by-Page
	
	Sandy Morris
	Elaine Simone
	Elaine Simone, Sandy Morris
	

	D5.053.000
	Cancelling will cause a loss of previously entered information
	
	Sandy Morris
	Elaine Simone
	Elaine Simone, Sandy Morris
	

	F11.023.000
	Authentication Fields Entered Twice
	
	Sandy Morris
	Elaine Simone
	Elaine Simone, Sandy Morris
	


Module 5 Patient Update

	Module 5 – Patient Update -  Development Status

	dd/mm/yy – 




	Req #
	Req. Title
	Tech Des #
	Approver
	Responsible Person
	Participants in Task
	Date and Progress Status

	F9.018.000
	Patients Actively Confirm Information Up to Date
	
	Sandy Morris
	Tracy Rericha
	Tracy Rericha, Sandy Morris
	

	F11.025.000
	Email address update can be changed to userid
	
	Sandy Morris
	Tracy Rericha
	Tracy Rericha, Sandy Morris
	


Module 6 Coordinator – Patient Review

	Module 6 – Coordinator – Patient Review - Development Status

	dd/mm/yy – 




	Req #
	Req. Title
	Tech Des #
	Approver
	Responsible Person
	Participants in Task
	Date and Progress Status

	F6.011.000
	Patient Pending List
	
	Sandy Morris
	Tracy Rericha
	Tracy Rericha, Sandy Morris
	

	F6.011.001
	Message with Number of Pending Patients
	
	Sandy Morris
	Tracy Rericha
	Tracy Rericha, Sandy Morris
	

	F5.006.000
	Change Log
	
	Sandy Morris
	Tracy Rericha
	Tracy Rericha, Sandy Morris
	

	F5.007.000
	Communication Log
	
	Sandy Morris
	Tracy Rericha
	Tracy Rericha, Sandy Morris
	

	F6.012.000
	Registry Coordinator Approves New Patients
	
	Sandy Morris
	Tracy Rericha
	Tracy Rericha, Sandy Morris
	

	F7.013.000
	Registry Coordinators perform Patient Lookups
	
	Sandy Morris
	Tracy Rericha
	Tracy Rericha, Sandy Morris
	

	F11.030.000
	Registry Coordinators can disable accounts
	
	Sandy Morris
	Tracy Rericha
	Tracy Rericha, Sandy Morris
	

	F13.035.000
	Registry Coordinators can edit any patient field
	
	Sandy Morris
	Tracy Rericha
	Tracy Rericha, Sandy Morris
	

	D5.054.000
	Mechanism for RC/Admin navigation of site
	
	Sandy Morris
	Tracy Rericha
	Tracy Rericha, Sandy Morris
	


Module 7 Admin Functionality

	Module 7 – Admin Functionality -  Development Status

	dd/mm/yy – 




	Req #
	Req. Title
	Tech Des #
	Approver
	Responsible Person
	Participants in Task
	Date and Progress Status

	F11.031.000
	Administrator can reset passwords
	
	Tracy Rericha
	Steven Coad
	Steven Coad, Tracy Rericha
	

	F17.043.000
	Adminstrator Manages All Types of Accounts
	
	Tracy Rericha
	Steven Coad
	Steven Coad, Tracy Rericha
	


Module 8 Querying

	Module 8 - Querying -  Development Status

	dd/mm/yy – 




	Req #
	Req. Title
	Tech Des #
	Approver
	Responsible Person
	Participants in Task
	Date and Progress Status

	F7.014.000
	Querying the Registry
	
	Steven Coad
	Elaine Simone
	Elaine Simone, Steven Coad
	3/17/06 Completed Initial User Interface for the Querying Screen and the Results.  Must incorporate results of the discussion

	F8.017.000
	Query Results can be Export to Excel
	
	Steven Coad
	Elaine Simone
	Elaine Simone, Steven Coad
	3/17/06 during the User Interface discussion it was suggested to include what the query was into the results when exported if this is easily completed.


Module 9 Registry Auto-maintenance

	Module 9 – Registry Auto-maintenance - Development Status

	dd/mm/yy – 




	Req #
	Req. Title
	Tech Des #
	Approver
	Responsible Person
	Participants in Task
	Date and Progress Status

	F10.020.000
	Annual Email Reminder
	
	Elaine Simone
	Steven Coad
	Steven Coad, Elaine Simone
	

	F10.021.000
	3 Consecutive Email Reminders
	
	Elaine Simone
	Steven Coad
	Steven Coad, Elaine Simone
	

	F10.022.000
	Automatic Account Disabling
	
	Elaine Simone
	Steven Coad
	Steven Coad, Elaine Simone
	


Module 10 Static Site Content

	Module 10 – Static Site Content – Development Status

	dd/mm/yy – 




	Req #
	Req. Title
	Tech Des #
	Approver
	Responsible Person
	Participants in Task
	Date and Progress Status

	F2.002.000
	General Information about Registry on Site
	
	Tracy Rericha
	Sandy Morris
	Sandy Morris, Tracy Rericha
	03/17/06: 100% complete.

	F3.004.000
	Explanation Page for HIPAA Decline
	
	Tracy Rericha
	Sandy Morris
	Sandy Morris, Tracy Rericha
	

	F4.005.001
	Error Page for Invalid Guardian Age
	
	Tracy Rericha
	Sandy Morris
	Sandy Morris, Tracy Rericha
	

	F16.042.000
	Links/News/Educational Resources on Home Page
	
	Tracy Rericha
	Sandy Morris
	Sandy Morris, Tracy Rericha
	03/17/06: I only need to finish the links popup for the footer.  The links on the home page are finished.  Estimated 75% complete.

	F9.019.000
	Home Page Reminders
	
	Tracy Rericha
	Sandy Morris
	Sandy Morris, Tracy Rericha
	03/17/06: 100% complete.

	D6.056.000
	Header/footer is similar to FARA site
	
	Tracy Rericha
	Sandy Morris
	Sandy Morris, Tracy Rericha
	03/17/06: I need to finish the popup windows for the Help, Links, and Contact Us Links.  Estimated 75% complete.

	F14.037.000
	Email link
	
	Tracy Rericha
	Sandy Morris
	Sandy Morris, Tracy Rericha
	03/17/06: Email links are present on all pages but the Informed Consent Error Screen which has yet to be implemented.  Estimated 95% complete.


