 
RIT \ FARA \ EDS Registry Project

Weekly Status Meetings

Meeting Agenda and Minutes
	Meeting Date:
	03/27/06
	Time:
	12:00 PM Eastern – 1:15 PM Eastern

	Host:
	Tracy Rericha
	Recorder:
	Elaine Simone

	Location:
	Teleconference
	Con Call:
	(866) 811-0794 ; Passcode: 902629#


	
	Name
	Role

	
	Jen Farmer
	FARA – Customer

	
	John Manos
	EDS – Technical Leader SME and Mentor

	
	Michelle Whalen
	EDS – Project Manager SME and Mentor

	
	Sandra Morris
	RIT – UI Coordinator / Developer

	
	Tracy Rericha
	RIT – Project Manager / Developer

	
	Steve Coad
	RIT – Technical Leader / Developer

	
	Elaine Simone
	RIT – Quality Assurance Manager / Developer

	
	Lei Wu
	RIT – Faculty Advisor


Agenda:

	Nbr
	Topic
	Responsible

	1. 
	Module Discussion
	Steve

	2. 
	Weekly Status
	Tracy

	3. 
	Action Items / Upcoming Project Schedule Items
	Tracy

	4. 
	Round Table
	Team


Discussion / Minutes:

	Topic 1.  Module Discussion
	Steve

	· Modularity Document
· Database module1
· completed on time
· Authentication module 2
· Research progress over the weekend.

· It will be out on time for review.  Completed Monday for Wednesday review

· Data Entry View module 3 

· Need follow up on Requirement F11.024.000 “Email address is the userid” – “Unsure of how to do this”, more elaboration from Sandy on what the issue is, do we have a technical solution

· Dynamic for second clinical information page based on Genetic Confirmation is ok (“fabulous”)

· Sample Print screen for confirmation page

· Data Entry Logic module 4
· HIPAA Acceptance is a must, mark as complete

· Make sure reviewers have accurate Field Attributes Document for reviewing this module

· Patient Update module 5

· Requirement F11.025.000 “Email address update can be changed to userid” – issues with developing the “pop up”, make sure that the information is transmitted between pop up and between the browsers.

· Maybe just put on the page.  Make something visible, use that with communication

· Its invisible if never selected

· Post back

· Radio

· John Manos will send code example for other possible solutions

· Patient Review Module 6

· UI Complete
· Working on Session variables.  Need to coordinator with Data Entry View developer to make sure not sharing session variable names and overwrite each other

· Need to work with Database Developer to make sure data access happens correctly.

· Admin Functionality Module 7

· Not yet scheduled to start

· Querying Module 8

· John has voiced Possible Issues writing data to the local hard drive from server

· Registry Auto Maintenance Module 9

· Not yet schedule to start

· Research stage: Currently can do everything except the Email stuff

· Maybe contact web hosting company for more information

· Need to work with Jen for layout / content (template)

· Static Site Content Module 10

· 99% Complete
· Error page for Invalid Guardian

· Needs to know how that is being processed

· Steve has a possible method


	Topic 2.  Weekly Status
	Tracy

	Team Issues/Concerns
· Steve concerned about due date for Module 2.  Push finish date to Saturday April 1st from March 31st. Still in time for the review.  Review will only have Sunday to review.
· Reviews should be in person for .net technology, so can step through visual inspection more easily

· Provide Source files, readme, pages on webserver for observation for Reviews

· Push back System Test Cases to morning April 10th so Developer can have more time work on modules


	Topic 3.  Action Items / Upcoming Project Schedule Items
	Tracy

	General Action Items:

· John and Steve to talk about when to have database creation meeting – John / Steve, date was 3/22/06 

· Meeting Wednesday. 
· Still some issues with getting ready
· Might have to postpone so keep this open
· Information from Jen for header and footer for all pages – Jen, 3/27/06
· Jen is presently waiting for review of this information from FARA Board Members
· Two responses, waiting for a few more before passing on.

· Will send everything by 5pm today
· Provide language for the informed consent statement – Jen, 3/30/06
· Sent to the Lawyer, waiting for response

· Resources who will be taking over the system (turning over deliverables) – Michelle, 3/31/06
· Set a meeting in May to meet and work on handoff

· Get country list from Jen for items in database to populate drop-down lists; also ask her about "other" field for new countries – Jen, 3/31/06
· Jen will send this out tomorrow
· Need “Other” field to enter new countries into the database
· Can Query on other, but print out actual countries

· Need to speak with Sandy about incorporating the extra field, should be not enabled until User has selected other
· Deliver hierarchy file structure on how the webhost4life domain will be set up – RIT Team, 4/3/06

Produce Phase Action Items:
· Use field in the database user table for Account Status to look up inactive accounts – RIT Team, 4/28/2006
· Drop down for Account Type 

· Steve already has Stored Procedures along these lines to perform Registry Auto maintenance 

· Combine with Registry Auto-maintenance information? New tab

· Need UI Mock up

· Which module?

· Discuss backup and recovery procedures in design document regarding web hosting – John, 4/28/2006

· Discuss maintenance in design document – John/Michelle, 4/28/2006

· How to proceed with informed consent- present screen each time user logs in, and update that timestamp in the database – RIT Team, 4/28/2006

· Tool tips are blinking in some people’s browsers and not in others – need to fix this issue during development of tool tips/help – RIT Team, 4/28/2006

Project Schedule:
· Unit Test Cases – have we signed off?
· End User Procedures
· UAT Cases

· System Test Cases

· Ongoing Module development


	Topic 4.  Round Table
	Team

	· Need to double check dates of reviews (inconsistent across documents)
· Asked Jen to think about possible testers for User Acceptance Testing

· Procedures: need to make sure review document are sent out after review

· Avoid using CVS for sharing with EDS people

· Probably can include work in progress online

· FARA Board is not typically viewing unless directed to the site
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