Meeting Minutes

Date: Sunday February 5, 2006
Time: 11:30 am
Persons Present: Lora, Amanda, Nick, Shawn, Tom
· Amanda will fix Milestone tracking chart

· Change to XY Scatter

· Browser vs. standalone client

· Can be done using a browser

· Don’t know if it can work with JSR179

· Need to look into it further to prove interaction

· Shawn will post to forums regarding issues with the emulator

· Need more resources on this task

· Nick is investigating standalone client and is making progress

· Lora will email Jack and tell him the laptop is not working

· And also that we are looking for him to sign off on the requirements

· Charting activity tracker ( everyone needs to add dates

· Bugzilla ( close out old bugs, add new bugs

· Proof of concept – MapPoint.NET

· Kodak code doesn’t compile

· Tom will start working from Microsoft examples

· But Microsoft stuff doesn’t include queries for locations

· And their documentation isn’t very good

· Tom will keep working on it

· Acceptance test plans are done

· Everyone review/comment on Acceptance test plan by Monday at 8pm
· Shawn will work on it tonight and take out “Next 5” and “Previous 5” parts tonight – we can review it tomorrow

· Shawn will collaborate everyone’s changes so Jack can review it on Tuesday

· UI Workflow:

· Lines need to be more clear

· More streamlined – separate diagrams for different use cases – would be more clear and concise

· Viewing more locations

· Down and up arrows to load next 5 and previous 5 kiosks

· But do we want to re-query because location may have changed? No, this may confuse the user

· How about not re-querying – instead, just load up 20 locations and use up and down arrows to display the locations to the user

· This requires change to requirements doc (Amanda) + acceptance test plan (Shawn)

· Lora will look at Kodak stuff to see that our UI will look like it

· Refresh = requery 

· We should have a refresh button at the top of the kiosk location listing

· Lora will update use cases to reflect refresh decision

· Task List for this week:

· SOAP and MapPoint.NET interaction (Tom)

· IDE and GPS interaction (Nick)

· UI Prototype changes (Lora)

· Detailed component design (Nick)

· Detailed architecture (Nick)

· System test plan (Shawn)

· Requirements changes (Amanda)

· Acceptance test plan changes (Shawn)

· JSR 179 working with emulator (Shawn & Amanda)

· Metrics (Amanda)

· Status report (Lora)

· Presentation outline (Lora)

· Laptop (Lora)

· Timesheets (All!!!)

