	Date:  1/13/04
	Time:  4:00pm – 6:00pm


Attending

	Phil
	Shaun
	Pete
	Dan Tobin

	Jennifer
	Neil
	Jeremy Trumble
	


Meeting Notes:

	Planning
	Put together a schedule for the rest of January.

The schedule can be found at the bottom of the minutes

	OTS/ATP
	Jennifer added a sample OTS to CVS as well as the template we will use

Assignments for the ATP are as follows:



1.1 - 1.4 Phil
    

1.5 - 2.2 Neil
   

2.3 - 2.5 Shaun
   

2.6 - 2.8 Jenn
   

3.1 - 3.3 Pete

Have your piece done by Tuesday, 1/20.

	SRS/Requirements
	Jennifer added a checklist for the requirements in SRS.

We are meeting 12:30 Saturday to review both the nonfunctional and functional requirements. 

	ITS


	Jeremy Trumble is the point of contact for us and handles web apps and services. 

Dan Tobin is in charge of the network infrastructure.

Here is a list of the stuff ITS had to say.


Linux/Solaris is their recommended platform



	ITS Recommendations
	Linux/Solaris is their recommended platform

They seem to prefer using Oracles App Server instead of JBOSS

Jeremy/Dan wants to see all our deliverables

ITS must verify the database model

We will not be given test users for the system

We should be able to get all permissions for the database


-avoids some problems we were warned us about

Oracle licensing is not an issue.  

ITS would like to see our schedule so they can plan meetings to make sure we are on the right path

Backup procedure

   -production -> full backup every night

   -dailys are kept for a month

   -weeklys are kept for a quarter

   -monthlys are kept for a year

ITS is looking into the DCE authentication, they already saw this as a problem 

Emailing employers


-may need special account on a mail server


-password might have to be employer info


-emailing password isn’t secure enough

Jeremy would like to meet every other week, Thur 4-6 is fine

We were warned that some days (registration, and during add/drop) that ITS is frozen and database work is minimal.  How much that effects us is yet to be determined.

	From Here
	Dan is looking into the DCE authentication and mass emailing

Jeremy is looking to see if Jboss is an option for us

Team must send Jeremy a data model for them ASAP

Team must send Jeremy a document describing the data model methodology

Team must send Jeremy a list of deliverables

Team must send Jeremy a project schedule
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