	Date:  1/8/04
	Time:  4:00pm – 6:00pm


Attending

	Phil
	Shaun
	Pete

	Jennifer
	Neil
	Chris Boyd


Meeting Notes:

	Vision and Scope
	Shaun made changes specified by Manny and the group

	Use Cases
	Removed UC 1, UC 2, UC 9 because they only related to the student

	Chris Boyd Comments
	Described problems with ITS


-mainly, don’t expect quick turn around time


-try to get a server running Oracle in the lab with us


-any changes we want to make to the DB will take about 2 weeks

He has source and documentation about connecting to ITS

Gave us the names Matt Campbell and Dan Tobin

	Tasks
	Everyone have their functional and non-functional requirements by next Thur, 1/15

SRS will be broken up and assigned
Pete is working on the prototype for now

	Inspections
	Tuesday, 1/20, Inspecting both non-functional and functional requirements


