Slippage Chart

	Milestone/Activity
	Due Date
	Days Slipped
	Date Completed

	Architecture
	02/08/05
	7
	

	OBEX Interface
	02/08/05
	7
	

	Draft 2 SRS
	02/15/05
	
	


Total Slippage: 14 days

Max Slippage: 7 days

Slippage by activity

Requirements:  00 days

Design: 14 days

