

	Done this week	Issues this week
	Planning for current iteration and assignment of tasks	Cannot meet Sponsor in person
	Began work on this iteration's tasks	
	Planned for next week	Things needed
	Presentation phase development	
	Student UI navigation update	
	Student Resume upload	