Senior Project Meeting with Datto

Tuesday, October 28th, 2014

- Review Risks Document
- End of Sprint 2
 - o API Prototype
 - o Rendering Weather
- Datto Delivery Dates
 - Login Authentication (OAuth Server)
 - o Device Observer API
- VM/Box for development and production
- Architecture Document
 - o /devices POST input (from JSON input to POST params).
- Questions