Team Metacat Weekly Report #1
Week 3, Dec. 19

Completed

· Met twice with sponsors to learn what the project is.

· Wrote all parts of the Project Plan.
· Setup the CVS account.

· Made a diagram for draft architecture of the system and SQL schema.
Planned

· Write an SRS and get it approved by the sponsors.
· Create project website

· Setup Issue Tracker and a wiki-like documentation system.

· Start test-driven development.

Outstanding Issues

· We don’t have a server in the Senior Project lab yet.  Kurt has been emailed.

