Todos:
· Update AceProject
· Look into a place to store the equipment (email sent)
· no reply yet
· Andrew-  ill resend the email
· Is it bad to use a local profile? (maybe look into this, less secure?)
· put this off for a little
· lets wait until we get the equipment
· talk to donna about getting a demo time
· Trying to get next thursday
· Tell paul to ship the equipment
· Are we going to the museum to help deploy?
· May 16th is the end, so we would deploy around then
· hold off on this until we get the equipment
· Update Project Progression
· UI design
· 3d look vs flat (show prof decker)
· dots clickable? not intuitive, ask donna and sheryl. Maybe change it to a progress bar. fraction maybe, (ex. 5/20 questions complete)
· Do we want these to wrap?
· Provide more values for the slider
· Give them an estimated time to complete the survey
· Start->Survey->Submit->Thank you-> timer to start
· Maybe add some dynamic comment for thank you screen
· think about creating a timeout for the survey
· user interaction resets timer
· have confirmation too
· have it auto submit?
· Work on getting test suite up (install gac, under VS folder)
· multi-answer questions: do we make multiple answers for that one question or do we concat the answers into one answer object’
· Start documenting bugs for previous cycles


Call Agenda:
· When do we demo?
· Thursday at 5!!
· We should find a time for them as well.
· How do we get equipment?
· We haven’t responded to that yet, we need to send him an email

Toms gone Tuesday and Wednesday

Questions:
· Lets have them ship out the equipment instead of waiting until March
