Todos:
· Updated Project Plan
· Plan demo meetings (Tom won’t be available on the 10th, what about museum staff?)
· Update AceProject
· Look into a place to store the equipment (email sent)

Questions:
· Should we allow users to skip questions (not answer them)
· YES
· Lets have them ship out the equipment instead of waiting until March

For the Demo/C1:
· Finish seeding based on mock survey - at least multi choice and short answer -Andrew
· Add start page before first question - EJ
· Css/styling (element placement) - Jon
· Finish controller actions
· Store answers on session context - Rob
· submit survey - Andrew
